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MEMORANDUM FOR: Comptroller

FROM: Harry E. Fitzwater ' 67(.5 - &
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures - September 1985

REFERENCE: Memo to Comptroller fm DDA, dtd 30 Jan 85
Subj: Same

1. Attached is a summary of the obligations, commitments
and expenditures in\ \New Headquarters Building
Construction, for September 1985 (Attachment A). Transactions
against FY 1984 funds are limited to expenditures/payments
against open obligations, and decommitment of one open
commitment (resulting in zero commitments) for telephone
services which were found to have been performed in conjunction
with a large Office of Communications contract with C&P
Telephone funded under New Building Support

2. Transactions against FY 1985 funds included obligation
of the two open commitments (resulting in zero commitments) for
contracts covering work on the secure phone system by
Electrical Services Co. and relocation of waste handling
systems by Somat Corp; obligation of a contract with Elrich,
Inc. to renovate non-secure telephone instruments; obligation
of a contract with W. M. Schloss for cafeteria renovation;
-obtigation of a Task Order with Allied Maintenance for I

...renovation work on -the South Loading Dock necessitated by New
.- Buileing construction; and obligation/expenditure of a payment
to the.Virginia Department of Highways and Transportation t~

cove. an A§E contract on the Route 123 access project.

5. Attached are the monthly Open Obligation Activity
Report (OOAR) and the Open Commitment Activity Report (OCAR)
for this FAN as of 30 September 1985 (Attachment B), and the
most recent Status of Allotments report for the period ending
30 September (Attachment C).
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SUBJECT: New Headquarters Building Construction Monthly
Report of Obligations and Expenditures -
September 1985

4. For your information, a copy of the Certification of
Expenditures from the General Services Administration Project
Manager covering expenditures for the period 1 April through
30 June 1985 is provided as Attachment D. These expenditures,
totaling | | were vouchered and processed into the
General Accounting System in the first week of September.

5. The current unobligated balance of $27,831.92 in
FY 1984 New Building Construction funds will be used for small
contracts/obligations arising in the construction process, as
appropriate. About half of this balance will be committed in
October.

65 Any questions on this report and the| \

transactions may be referred td

/s/ Barry E. Bitzwater
Harry E. Fitzwater

Attachments:
As Stated

Distribution:
Org%r-Addresseevw@wts

e DDA w/atts
1 - OL/B&FB/Official w/atts
1 - OL/B&FB/Chrono w/atts
1 - OL Files w/atts
1 - D/L Chrono wo/atts

OL/B&FB (30 Oct 85)
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